GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department - Minor Irrigation – SPSR Nellore District - 3rd Revised Administrative sanction for an amount of Rs.20,50,56,000/- for Construction of Check dam across Swarnamukhi River near Doruvukatta Village in Kota Mandal of SPSR Nellore District – Orders – Issued.

WATER RESOURCES (MI-A) DEPARTMENT

G.O.RT.No. 697 Dated: 04-11-2016

Read the following:-

1) G.O.Ms.No.103, I&CAD (PW:EA) Dept, dated:30.05.2008.
2) G.O.Rt.no.128, I& CAD (MI-A) Dept, dated:02.02.2013.
3) G.O.Rt.no.143, I& CAD (MI-A) Dept, dated:23.02.2016.
4) From the CE, MI, Lr.No. DCE-II/OT3/T1/NLR/Doruvukatta/3rd revised Administrative Approval, dated:07.06.2016.

<<<>>>

O R D E R:-

In the reference 1st read above, Government have accorded administrative approval for an amount of Rs.385.00 lakh for "Construction of Check dam across Swarnamukhi river near Doruvukatta Village in Kota Mandal in SPSR Nellore District", under NABARD-RIDF-XIV. In the reference 2nd read above, Government have accorded Revised Administrative approval under NSP funds for an amount of Rs.1800.00 lakh, duly permitting to entrust the additional work to the same agency with revised rates keeping in view of the saving in cost and time. Further, in the reference 3rd read above, Government have accorded 2nd Revised Administrative approval under NSP funds for an amount of Rs.2000.60 lakh.

2) In the reference 4th read above, the CE, MI, Hyderabad, while explaining the circumstances, has stated that, based on the justification and recommendations made by the SE, IC, Nellore it is recommended to the Govt., to approve the Price Adjustment clause while concluding supplementary agreement. Incorporating all the above provisions and final executed quantities as reported by the SE, IC, Nellore the cost of the Revised Estimate of the subject work, works out to Rs.2050.56 which is more by Rs.49.96 than the 2nd Revised Administrative approval accorded by the Govt. The Chief Engineer, Minor Irrigation while submitting the Revised Estimate has requested the Govt., to accord 3rd Revised Administrative Approval for the work of "Construction of Check dam across Swarnamukhi River near Doruvukatta Village in Kota Mandal of SPSR Nellore District", for an amount of Rs.2050.56 Lakh, under Head of Account "4702 COL on M.I, MH 101 Surface Water, GH (11) Normal State Plan SH (12) Construction and Restoration of M.I sources, 530 - 531 Other Expenditure".

3) Government, after careful examination hereby accord 3rd Revised Administrative sanction for an amount of Rs.20,50,56,000/-, for "Construction of Check dam across Swarnamukhi River near Doruvukatta Village in Kota Mandal of SPSR Nellore District", under Normal State Plan funds, under Head of Account "4702 COL on M.I- MH 101 Surface Water, GH (11) Normal State Plan SH (12) Construction and Restoration of M.I sources, 530 - 531 Other Expenditure", subject to the condition, correctness of Price adjustment calculations as per Agreement Conditions.

(PTO)

4) The Chief Engineer, Minor Irrigation, Hyderabad, shall take necessary action accordingly.

5) This order issues with the concurrence of Finance (FMU.W.R.I) Department, vide U.O.No.47027/398/(FMU WRD.1)/2016 dated 30.08.2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer, Minor Irrigation, Hyderabad.
The District Collector, SPSR Nellore District.
Copy to:
The Accountant General, A.P., Hyderabad.
The Director of works Accounts, M.J. Road, Hyderabad.
The Finance (FMU-WR.I) Department.
The O.S.D., to Hon'ble Minister for Water Resources.
The P.S. to Secretary to Government, Water Resources Department.
SF/SC.

//FORWARDED :: BY ORDER//

SECTION OFICER